COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 04/ 2010

ESTI MATE SUMVARY 08: 40: 37
CONTI D: C17006 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 17006- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 64.0 DAYS TIME ALLOW 5/24/201C FI XED COVPLETI ON DAI
CHATFI ELD STATE PARK | MP PH 4 PERCENT TIME: 100. 00 ORI G TIME ALLOW 5/24/201C FI XED COVPLETI ON DAl
PROJIECT NO. CCR600- 330
CHATFI ELD STATE PARK | MP PH 4
NAVE OF ROAD: Perineter Rd
PROJIECT COUNTI ES: JEFFERSON, REG ON 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 06/ 04/ 2010 DATE TI ME STARTED 03/22/2010
2500 E BRANNAN WAY DATE LET 02/ 11/ 2010 DATE WORK BEGAN 03/ 22/ 2010
DATE AWARDED 02/ 18/ 2010 DATE TI ME STOPPED 05/24/2010
DATE CONTRACT EXECUTED  03/15/2010 DATE ACCEPTED 05/ 24/ 2010
DENVER CO 80229 303/ 273- 9382 DATE NOTI CE TO PROCEED 03/ 22/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 493, 954. 68 PARTI Cl PATI NG $ 9,172.69 $ 0. 00
AWARD PRQJECT AMT:  $ 403, 509. 27 NON- PARTI Cl PATI NG 483, 370. 80 216, 313. 17
PERCENT COMPLETE: 99.71% TOTAL EARNI NGS 492,543, 49 216, 313. 17
FUNDS AVAI LABLE: $ 1,411.19 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 492,543. 49 216, 313. 17
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -6,052. 64 0. 00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 486, 490. 85 216, 313. 17
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 486, 490. 85 216, 313. 17
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 216, 313.17

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C17006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN:; 17006- Bl D ESTI MATE RUN 06/ 04/ 2010
PROJECT CCR600- 330 ESTI MATE N 0002 08: 40: 37

CURRENT PREV QTY/ AMOUNT

REF | TEM | TEM QUANTI TY/ QrY TH'S PERI OD TH' S CUMULATI VE
NO NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UWNTPRICE

CAT NO0200 ROADWAY
0005 202-00220 *REMOVAL OF ASPHALT MAT 2, 832. 000 2, 615. 000
sy 217. 000 1, 386. 63
6. 39000 2, 832. 000 18, 096. 48
0010 202-00810 *REMOVAL OF GROUND SI GN 1. 000 1. 000
EACH 0. 000 0.00
59. 70000 1. 000 59. 70
0015 202-00821 *REMOVAL OF SI GN PANEL 4. 000 0. 000
EACH 4.000 86. 84
21. 71000 4.000 86. 84
0020 203-00010  UNCLASSI FI ED EXCAVATI ON ( COMPLETE | N PLACE) 689. 000 689. 000
cy 0. 000 0.00
20. 36000 689. 000 14, 028. 04
0025 203-00040  UNCLASSI FI ED EXCAVATI ON ( SPECI AL) 3, 431. 000 438. 000
cy 2, 993. 000 24,033. 79
8. 03000 3, 431. 000 27, 550. 93
0030 203-01100 PROOF ROLLI NG 2.000 0. 000
HOUR 2.000 106. 24
53. 12000 2.000 106. 24
0035 203-01500 BLADI NG 22.000 0. 000
HOUR 22. 000 3, 807. 54
173. 07000 22. 000 3, 807. 54
0040 203-01597  POTHOLI NG 16. 500 7.000
HOUR 9. 500 1, 340. 64
141. 12000 16. 500 2,328. 48
0045 207-00205 TOPSO L 1, 456. 000 0. 000
ey 1, 456. 000 33, 910. 24
23. 29000 1, 456. 000 33, 910. 24
0050 208-00002 *EROSI ON LOG (12 | NCH) 420. 000 381. 000
LF 39. 000 169. 26
4. 34000 420. 000 1, 822. 80
0055 208-00020 *SILT FENCE 620. 000 620. 000
LF 0. 000 0. 00
1. 30000 620. 000 806. 00



CONTI D: C17006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17006- BI D ESTI MATE RUN 06/ 04/ 2010
PRQJECT: CCR600- 330 ESTI MATE NO 0002 08: 40: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 2.000 1. 000
EACH 1. 000 745. 89
745. 89000 2.000 1,491.78
0065 208-00205 *EROSI ON CONTROL SUPERVI SOR 25. 000 4. 000
HOUR 21. 000 1, 025. 85
48. 85000 25. 000 1, 221. 25
0070 208-00300 TEMPORARY BERMS 6, 662. 000 6, 662. 000
LF 0. 000 0. 00
1. 62000 6, 662. 000 10, 792. 44
0075 210-00810 *RESET GROUND SI GN 1. 000 0. 000
EACH 1. 000 157. 39
157. 39000 1. 000 157. 39
0080 212-00006  *SEEDI NG ( NATI VE) 4.700 0. 000
ACRE 4.700 1, 530. 60
325. 66000 4.700 1, 530. 60
0085 213-00003  *MJILCHI NG (WEED FREE) 4.700 0. 000
ACRE 4.700 2, 040. 79
434. 21000 4.700 2, 040. 79
0090 213-00061  *MJILCH TACKI FI ER 940. 000 0. 000
LB 940. 000 2, 547. 40
2. 71000 940. 000 2, 547. 40
0095 217-00020 *HERBI Cl DE TREATMENT 2.500 2.500
HOUR 0. 000 0. 00
82. 50000 2.500 206. 25
0100 304-06007  AGGREGATE BASE COURSE (CLASS 6) 1, 427. 000 1, 427. 000
cy 0. 000 0. 00
20. 38000 1, 427. 000 29, 082. 26
0105 403-00720 HOT M X ASPHALT (PATCHI NG (ASPHALT) 865. 320 837. 080
TON 28. 240 1,997. 42
70. 73000 865. 320 61, 204. 08
0110 403-02000 HOT M X ASPHALT (SPECIAL) 1" LEVELI NG COURSE 1, 100. 850 1, 100. 850
TON 0. 000 0. 00
60. 69000 1, 100. 850 66, 810. 59



CONTI D: C17006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17006- BI D ESTI MATE RUN 06/ 04/ 2010
PRQJECT: CCR600- 330 ESTI MATE NO 0002 08: 40: 37

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 403-34741  HOT M X ASPHALT (GRADI NG SX) (75) (PG 64-22) 2,216. 570 460. 860
TON 1, 755. 710 107, 712. 81
61. 35000 2,216.570 135, 986. 57
0120 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG) 1, 751. 000 878. 000
GAL 873. 000 2,295. 99
2. 63000 1, 751. 000 4,605. 13
0125 420-00132  GEOTEXTI LE ( SEPARATOR) (CLASS 1) 2, 318. 000 2, 278. 000
5% 40. 000 72.00
1. 80000 2, 318. 000 4,172. 40
0130 607-11580 FENCE ( TEMPORARY) 0. 000 0. 000
LF 0. 000 0. 00
1. 68000 0. 000 0. 00
0135 614-00011  *SIGN PANEL (CLASS I) 43. 000 0. 000
SF 43. 000 466. 98
10. 86000 43. 000 466. 98
0140 614-00012  *SIGN PANEL (CLASS I1) 19. 000 0. 000
SF 19. 000 288. 80
15. 20000 19. 000 288. 80
0145 614-00044  *TIMBER SI GN POST 4X4 | NCH 75. 000 0. 000
LF 75. 000 651. 00
8. 68000 75. 000 651. 00
0150 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0. 750
LS 0. 250 1, 636. 43
6, 545. 72000 1. 000 6, 545. 72
0152 625-00001  CONSTRUCTI ON SURVEYI NG (HOURLY) ADDI TI ONAL SURVEYI NG 11. 000 0. 000
HOURS
( ) HOUR 11. 000 1, 100. 00
100. 00000 11. 000 1, 100. 00
0155 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
6, 736. 05000 1. 000 6, 736. 05
0160 627-00005  *EPOXY PAVEMENT MARKI NG 121. 000 0. 000
GAL 121. 000 7, 880. 73
65. 13000 121. 000 7,880. 73



CONTI D: C17006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17006- BI D ESTI MATE RUN 06/ 04/ 2010
PRQJECT: CCR600- 330 ESTI MATE NO 0002 08: 40: 37

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 59. 000 26. 000
GAL 33. 000 1, 110. 45
33. 65000 59. 000 1, 985. 35
0170 627-30327 *PREFORVED PLASTI C PAVEMENT MARKI NG ( WORD- SYMBOL) 26. 000 0. 000
TYPE 111
( ) SF 26. 000 508. 04
19. 54000 26. 000 508. 04
0175 627-30332  *PREFORVED PLASTI C PAVEMENT MARKI NG ( XWALK- STOP LI NE) 382. 000 0. 000
SF 382. 000 4,148.52
10. 86000 382. 000 4,148.52
0180 630-00000 *FLAGG NG 523. 000 300. 500
HOUR 222.500 4,347. 65
19. 54000 523. 000 10, 219. 42
0185 630-00007  *TRAFFI C CONTROL | NSPECTI ON 16. 000 5. 000
DAY 11. 000 776. 16
70. 56000 16. 000 1, 128. 96
0190 630-00012  *TRAFFI C CONTROL MANAGEMENT 24.000 13. 000
DAY 11. 000 4,895. 77
445, 07000 24. 000 10, 681. 68
0195 630-80335  *BARRI CADE (TYPE 3 MA) ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0.00
27. 14000 0. 000 0. 00
0200 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 23. 000 11.500
EACH 11.500 312.11
27. 14000 23. 000 624. 22
0205 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 19. 000 9. 500
EACH 9. 500 257. 83
27. 14000 19. 000 515. 66
0210 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 4. 000 2.000
EACH 2.000 54. 28
27. 14000 4. 000 108. 56
0215 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 48. 000 24. 000
SF 24. 000 338. 64
14. 11000 48. 000 677.28



CONTI D C17006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 17006- Bl D ESTI MATE RUN 06/ 04/ 2010
PRQJECT: CCR600- 330 ESTI MATE NO 0002 08: 40: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 630-80355  *PORTABLE MESSAGE S| GN PANEL 0. 000 0. 000
EACH 0. 000 0.00
1, 628. 29000 0. 000 0.00
0225 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 0. 000 0. 000
TYPE
) EACH 0. 000 0.00
54. 28000 0. 000 0.00
0230 630-80380  *TRAFFI C CONE 120. 000 50. 000
EACH 70. 000 380. 10
5. 43000 120. 000 651. 60
0235 700-70002  F/ A ANTI Cl PATED CMD 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0240 700-70010 F/A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0245 700-70011  F/ A PARTNERI NG 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0250 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE 0. 000 0. 000
FA -1, 411. 200 -1, 411. 20
1. 00000 -1, 411. 200 -1,411. 20
0255 700-70016  F/A FUEL COST ADJUSTMENT 842. 110 29. 860
FA 812. 250 812. 25
1. 00000 842.110 842. 11
0260 700-70018  F/ A ROADWAY SMOOTHNESS | NCENTI VE 1, 457. 470 0. 000
FA 1,457. 470 1,457, 47
1. 00000 1, 457. 470 1, 457. 47
0265 700-70019  F/ A ASPHALT CEMENT COST ADJUSTMENT 3,111. 620 1,777.780
FA 1, 333. 840 1,333.84
1. 00000 3,111. 620 3,111. 62
0270 700-70021  F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
HOUR 0. 000 0.00

1. 00000 0. 000 0. 00



CONTI D: C17006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17006- BI D ESTI MATE RUN 06/ 04/ 2010
PRQJECT: CCR600- 330 ESTI MATE NO 0002 08: 40: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0275 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0280 700-70034 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $  484,781.99%  216,313.17$  483,370.79
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0285 620-00012  FI ELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
8, 358. 54000 1. 000 8, 358. 54
0290 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
814. 15000 1. 000 814. 15
CAT 0400  CURRENT AMT $ 9,172.69 % 0.00% 9,172.69
PROJECT TOTAL CURRENT AMI $  493,954.68$%  216,313.17$ 492, 543.48



